

CubeSat Technical Interchange Meeting

4 August 2016



Steve Waldherr
Mission Interface Manager
818 354-3416 office
Stefan.Waldherr@jpl.nasa.gov

Agenda

- DSN Uplink Swap and 4 spacecraft MSPA status
- High level summary of CubeSat Mission Status as August
 - Bio Sentinel
 - Lunar Flashlight
 - Lunar IceCube
 - NEA Scout
 - LunaH MAP
 - CuSP
- Cubequest that want to potentially use the DSN
 - Alpha CubeSat, Xtraordinary Innovative Space Partnerships, Inc.
 - Heimdallr, Ragnarok Industries, Inc
 - Team Miles, Fluid & Reason LLC
 - Cislunar Explorers, Cornell University
 - MIT KitCube, Massachusetts Institute of Technology
 - SEDS, University of California- San Diego
 - G.O.A.T.S., Worchester Polytechnic Institute
 - CU-E3, University of Colorado – Boulder

Agenda

- Briefly revisit again DSN Checklist
 - Note that for Cubequest Challengers, the suggested time line will be condensed as appropriate, and will depend on if the challengers uses DSN for operations and or only validation.
 - Questions on suggested checklist?
- First 36 hours after separation for each CubeSat
 - Specifically focusing on need DSN service especially CubeSat after separation station view period
 - Request information by target date of 29 September 2016
- Open Forum

(To be used as a Guide only. Note Cubequest challengers schedule will be condensed as appropriate)

- **Launch minus 2 years: DSN Task Plan**
 - DSN User Loading Profile (ULP) provided by Mission
 - DSN Aperture Fee (Attributed cost only, not paid by Mission) developed together by Mission and MIM
 - DSN Tracking Telemetry & Command (TT&C) Costs provided by MIM
 - DSN MIM Costs provided by MIM
 - RF Compatibility costs provided by MIM
 - Communication Line (data/voice interface to JPL) cost if applicable provided by MIM
- **2 years out: Frequency Spectrum License submission (submitted by Mission, with DSN Spectrum office assistance dependent upon frequency band – DSN or Near Earth?)**
 - Spacecraft Trajectory information provided by Mission Navigation
 - Ground Stations that possibly may support provided by Mission
 - (recommend including Morehead State 21-meter antenna)

(To be used as a Guide only. Note Cubequest challengers schedule will be condensed as appropriate)

- **2 years out: Spacecraft ID** (DSN MIM can coordinate request)
 - CCSDS Spacecraft ID request
 - Reference <http://sanaregistry.org/r/spacecraftid/spacecraftid.html>
 - CCSDS version number
 - Reference CCSDS 320.0-B-6 Blue Book
 - Recommend version 1 (version 2 acceptable)
 - DSN Spacecraft ID
 - Reference DSN Doc 8201-13 Ops-6-21
- **2 years to 1 year: out DSN Service Agreement (DSA)** developed together by Mission and MIM
 - Draft DSA at Preliminary Design Review (PDR)
 - Includes Spacecraft Telecommunication parameters
 - Includes selection of DSN services
 - Includes DSN Costing
 - Final DSA prior to Critical Design Review (CDR)

- **2 years to 1 year out: reserve DSN Compatibility time with the DSN**
 - Input provided by Mission to the MIM who will negotiate resources as appropriate
 - With those using JPL IRIS Radio, this depends on Radio Delivery schedule. Looking around February 2017 time frame.
- **1 year out DSN Operations Interface Control Document (OICD)**
 - Need Mission Flight to Ground ICD (FGICD) or equivalent for DSN OICD input
 - Finalization of Mission interface to DSN services
 - Final selection of interface for tracking data
 - Final selection by Mission of what entity is doing scheduling
- **1 year to 6 months out, Mission Operations Center (MOC) available to interface with the DSN for data flows**
 - Communication lines in place for data flows (data/voice), this is worked between the MIM and the Mission
 - Project Scheduling representative start working with DSN for scheduling data flows, and DSN support request

(To be used as a Guide only. Note Cubequest challengers schedule will condensed as appropriate)


- **1 year to 6 months out RF Compatibility test**
 - DSN RF Compatibility Information sheet filed out by Mission
 - Mission provide RF Compatibility test plan
 - Mission provide files for commands and telemetry to DSN
 - Used for preparing DTF-21 and DSN configuration tables also may be used for GDS and MOS data flows
 - DSN provide RF Compatibility test plan
 - End to End data flow with Mission Operations Center (MOC) and DSN included during this RF compatibility test period
 - DSN Compatibility test results test results released 30 calendars for signature after test completion.

- **5 months out start of Ground Data System (GDS) and Mission Operation Support (MOS) tests**
 - Usually done after DSN RF Compatibility test which includes the End to End data flow
 - Mission provided GDS test plan and requirements
 - Usually First tests will be with DSN DTF-21 followed by GDS tests with actual DSN stations
 - Mission GDS Schedule inputs for DSN Station tests about 1-2 months of starting GDS and MOS tests
- **1 month out launch rehearsal**
 - Submit schedule request to DSN for rehearsal about 2-3 months out
 - About 2 months out submit to DSN rehearsal plan (draft)
- **1 month out DSN Small Sat Readiness Review (SSRR) at JPL**
 - This is a DSN Peer review for readiness of the DSN to support launch/first acquisition of spacecraft

Deployment “Bus Stops”



<u>Bus Stops</u>	<u>Distance</u>	<u>Flight Time</u>
1	26,700 km	4 Hrs. & 32 Min.
2	64,000 km	13 Hrs. & 17 Min.
3	192,500 km	3 Days, 10 Hrs. & 18 Min.
4	238,900 km	6 Days, 20 Hrs. & 51 Min.
5	313,400 km	7 Days, 9 Hrs. & 38 Min.



Van Allen Belts

<u>Bus Stops</u>	<u>Description</u>
1	First opportunity for deployment, 2 nd radiation belt
2	Clear radiation belt plus an hour
3	Half way to the moon
4	At the moon (~250 km from surface)
5	Past the moon plus 12 hours (lunar gravitational assist)

To Helio



Separation of Payloads Time Line

- **Bus Stop 1 about 4.5 hours after launch**
 - **Argo Moon**
 - **Bio Sentinel**
 - **Lunar Flashlight**
 - **Lunar IceCube**
 - **NEA Scout**
 - **Cube Quest #1 (DSN Support TBD)**
 - **CubeQuest #2 (DSN Support TBD)**
- **Bus Stop 2 about 13.25 hours after launch (note SkyFire will not use DSN)**
 - **Cube Quest #3 (DSN Support TBD)**
 - **LunaH Map**
 - **SLSLIM**
 - **Equuleus**
- **Bus Stop 3 about 3 days 10 hours after Launch**
 - **CuSP**





JPL


Interplanetary Network Directorate

LunH-Map DSN Operations


First Stations View based on LunH-Map view periods
Based on Interim Trajectory from Secondary Payload Users Group 7 Oct 2018 Launch



LEVEL



NEA Scout Draft First 36 Hours as example



* TCM-1 requires receipt of ICPS State Vector by 05:00

2-way Comm

- Information Requested for DSN services by Target date 29 Sept 2016
 - Down Link only for Spacecraft health and safety
 - 2-Way DSN Uplink for coherent Doppler
 - Uplink for Critical Commanding
 - Other?

References

BACK UP SLIDES

DSN Mission Interface Document Tree

*DSN Controlling
Documents*

DSN Service Catalog
820-100

DSN Telecom Link Design
Handbook 810-005

DSN Software Interface
Specs 820-13

*Generic Mission
Document*

DSN Mission Service Interfaces, Policies
and Practices (MSIPP)
875-001

**Service Agreement
(DSA/PSLA)
870-xxx**

***Mission-Specific Documents
(signed by Project and DSN)***

**DSN- Operations Interface
Control Document (OICD)
875-xxx**

*DSN Internal
Documents Mission-Specific*

DSN Mission specific
Compat Test Plan,
Procedures, Report
872-xxx

DSN Network
Operations Plan
Mission Specific
871-xxx

Key Personnel

- **Mission Interface Manager (MIM)**
 - the mission's agent to optimize DSN technical support and align customer service request with DSN standard services
- **Project Data System Engineer (PDSE)**
 - DSN processing lead for data delivery
- **Network Operations Project Engineer (NOPE)**
 - operational lead for DSN support
 - supported by team of operators, analysts (NOA), engineers (CDE, OE)
- **Mission Manager**
 - interacts with DSN to prepare and execute telecomm
- **Mission Scheduler**
 - the mission's agent to plan provide inputs and negotiate DSN tracking schedule
- **Mission Navigation**
 - Navigation that interact with DSN for delivering SPK (type 13) files for DSN support products (view periods, frequency predictions, antenna pointing)

Important References

- **DSN Commitments Office Website**
 - <http://deepspace.jpl.nasa.gov/advmiss/index.html>
- **DSN Mission Service Interfaces, Policies, and Practices (MSIPP) (875-0001)**
 - <https://pdms.jpl.nasa.gov/cmtools/DocProperties.aspx?objid=ydvnI2eent001sum70a--M5Y>
- **DSN Services Catalog (820-100)**
 - http://deepspace.jpl.nasa.gov/advmiss/docs/DNS_Service_Catalog_820-100-E.pdf
- **DSN Telecommunications Link Design Handbook (810-005)**
 - <http://deepspace.jpl.nasa.gov/dsndocs/810-005/index.cfm>
- **DSN External Interface Specification (820-013)**
 - <https://jaguar.jpl.nasa.gov/>